Assessment 1: Create and Present Strategic Report and Action Plan

(**Please Note:** Students only need to complete the grey boxes)

Student Name: JULIAN LOW	**CIT Number:** CIT297880	
Name of Subject: Match IT needs with the strategic direction of the organisation	**NAT ID:** ICTICT517	**CRN:**
Name of Subject: Develop technical requirements for business solutions	**NAT ID:** ICTSAD508	**CRN:**
Assessment Type	Network Project 1	
Assessment Name	Project 1: Create and Present Strategic Report and Action Plan	
Assessment Date	See Subject Guide	

Student Statement

This assignment is my own work, except where I have acknowledged the use of the works of other people. I understand that by submitting this assessment electronically, I agree to this statement.

Student Signature:	**Date:** 25/09/2026

Privacy Disclaimer

CIT is collecting your personal information for assessment purposes. The information will only be used in accordance with the CIT Privacy Policy.

Attempt 1 ☐ Satisfactory ☐ Not Yet Satisfactory	**Date:**
Attempt 2 ☐ Satisfactory ☐ Not Yet Satisfactory	**Date:**
Assessor Signature:	**Date:**
Note from Assessor (including any reasonable adjustment):	

© Canberra Institute of Technology

CRICOS No. 00001K | RTO Code 0101

Student Information

Review the important information below in relation to this assessment task.

Instructions
You are a consultant of Informatics Strategic Services (Pty Ltd) who have been required to analyse, research, design, and present project information to the organisation. You have been contracted by a multi-branch business to: • Review and evaluate current Information Communication Technology (ICT) strategic plan. • Propose changes to support needs. • Determine ICT gaps and improvement opportunities. • Evaluate effectiveness and impacts of implementing proposed changes. • Create an Action Plan for the implementation of the changes provided. This assessment requires you to create and present a Strategic Report and an Action Plan that supports the needs outlined within the Strategic Plan provided to you in eLearn. You must then present these to the client (class peers/teacher) and personnel. You will be required to consult with the Stakeholder and clientele to prepare the required documentation for presenting. Throughout the assessment, questions should be directed through the open Forum, provided in eLearn, the teacher and peers are able to respond. Your supervisor will provide a guiding role and a performance management role. Regular contact with your supervisor is essential.
Time Allowed
See your Subject Guide
Assessment Conditions
The teacher will act as your immediate supervisor. They will provide guidance and support the role of a Performance Manager. There are two (2) scenarios provided in eLearn to help complete the project. These include: 1. Networking 2. Software ***You have to refer to the given scenario for your qualification.** You are required to work with your classmates to complete this assessment, but the assessment will be uploaded, evaluated, and graded individually. Work will be completed in class, and using alternative communication methods where class time does not support. You must submit the following documentation for this assessment task: a) Draft Report and Action Plan b) Final Report and Approved Action Plan All criteria must be met to be deemed satisfactory in this assessment.

Materials Provided by CIT
In eLearn you will be provided the following: • Strategic Plan by FIT • Scenarios to support Strategic Plan and Action Plan • Assessment templates • Simulated class environment which will support hardware and software requirements. • Learning resources to support assessment completion
Materials You Need
You will require access to the following: • Device and software • Internet access when working off campus
Attempts
You may have at least two (2) attempts for this assessment. • If your **first** attempt is not successful, your teacher will discuss your results with you and will arrange a second attempt. • If your **second** attempt is not successful, you may be required to re-enrol in this unit. Please refer to the CIT Assessment Policy if you have any questions.

© Canberra Institute of Technology

Assessment Instructions

Select the scenario based on your chosen study path or work-related tasks these will either be Networking or Software related.

Note: you are still required to discuss hardware and software for this project and demonstrate capability of implementing these to be deemed satisfactory so select the scenario you are most comfortable and familiar with.

Review the Scenario and the Strategic Plan provided in eLearn. Your objective is to create technical requirements for three (3) business solutions.

You will be required to implement and test one (1) of these solutions provided.

You are required to present a Strategic Report addressing the following points:

1. Outline the current environment and objectives of the organisation, consider the business model and technical specifications to support the response.
2. Describe the current state of systems and practices. Identify gaps and opportunities to support your business solutions.
3. Identify organisational and legislative requirements that must be adhered to.
4. Identify potential security protocols that will need to be considered and discuss why.
5. Select three (3) solutions and for each solution clearly identify the following:
    i. Identify the hardware, software, network, and interface requirements required to support each solution, considering, and including internal and external environments.
    ii. Explain current organisational processes or practices that will need to change based on the solution provided.
    iii. Provide a software solution for the business platform.
    iv. Describe and assess the impacts the solution may have on the organisational objectives, providing an impact statement for each solution.
    v. Discuss potential challenges when implementing.
    vi. Provide an estimate of costs associated for each solution, describe your approach to costing this project (this may include the inclusion of an Excel document or the use of other charts.
    vii. Identify and rate in order your solutions based on priorities and describe why you have rated the solutions in this order.
6. Complete a drafted Action Plan prioritising the schedule of events and outlining key targets. Use the template provided to you in this assessment.

Your presentation can use any format but the information and presenting of this information must be clear. Your presentation will support you to complete and create a final Report and Action Plan for submission. During your presentation you are required to seek and clarify further information to help make improvements.

You are required to make note and record the comments and feedback provided by the teacher and your peers in your final submission.

© Canberra Institute of Technology

6. DRAFT Action Plan Template

Technical Solution Title:	Enterprise Infrastructure Expansion & Secure Multi-Site Integration (Sydney HQ & Canberra Branch Offices)
Team Members/Stakeholders:	Andrew Cooper (055304) / Matthew Cook (298720) / Julian Low (297880)
Summary:	Cyberdyne Systems, following its acquisition by WoT Incorporated, is expanding its enterprise network presence from Sydney Headquarters to a new branch office in Canberra. This project covers the architectural design, security enhancement, and prototype implementation required to integrate both sites into a unified, secure corporate infrastructure.

Estimated Goals and Strategies for Implementation

Objectives (aspects to be addressed)	**Tasks** (activities to complete)	**Success Criteria** (How will you identify success. Performance standard or Benchmark)	**Time Frame** (when/how long will it take?)	**Resources** (human/material)	**Team member involvement**
Stage 1: Core Network & Inter-Site Connectivity Establish foundational network topology, IP addressing, and secure site-to-site WAN communication	Calculate and assign subnet ranges across 5 VLANs per site (allowing 25% 5-yr growth). Configure physical router/switch interfaces and hostnames. Provision static IP routes and configure an IPSec VPN tunnel across the simulated ISP network.	Successful bi-directional ICMP ping between Sydney HQ and Canberra branch routers over the IPSec tunnel. Zero packet loss across WAN links during stress testing. Verified static routing tables on both edge routers.	3 weeks	**Human:** 3-person engineering team **Material:** 3 Cisco Routers, Console Cables, Serial/Ethernet WAN Cabling	**Andrew:** Configuration **Matt:** Documentation and Config Assistance **Julian:** Research and Documentation Assistance
Stage 2: Layer 2 Segmentation & Dynamic Services	Create VLANs (Servers, Staff, IT Admin, Executive, Guest, Restricted) on Cisco switches.	Endpoints in distinct VLANs correctly receive dynamic IP parameters from CBR-GW. System clocks across all	2 weeks	**Human:** 3-person engineering team	**Andrew:** Configuration **Matt:** Documentation and Config Assistance **Julian:** Research and

Creation of VLANs, trunk links, and inter-VLAN routing protocol. Establishing DHCP pools, NTP and network-wide connectivity.	Configure IEEE 802.1Q trunk links and Inter-VLAN Routing (Router-on-a-Stick / SVI). Set up dynamic DHCP relay/pools on Canberra router (CBR-GW), NTP synchronization, and NAT/PAT outbound rules.	network devices synchronize to the central NTP server. Endpoints successfully translate private IPs via NAT to reach external web targets.		**Material:** 3 Cisco Switches, Test Endpoints, Ethernet Cables	Documentation Assistance
Stage 3: Access Control & Network Security Implementation Enforce port-level authentication, identity-based access control, and Layer 3 traffic boundaries.	Configure 802.1X authentication with Active Directory / NPS RADIUS server at HQ. Set up dynamic VLAN assignment (redirecting unauthorized devices to Restricted VLAN). Configure Switch Port Security limits and deploy Inter-VLAN ACLs. Enforce SSH v2 and disable insecure protocols (Telnet/HTTP).	Authorized endpoints successfully authenticate via RADIUS into target VLANs. Unauthenticated devices are dynamically relegated to the Restricted Personal VLAN. ACLs successfully block Guest VLAN access to internal server resources while allowing IT Admin access.	3 weeks	**Human:** 3-person engineering team **Material:** 1 Windows Server (AD/NPS), Cisco Routers/Switches, Test Workstations	**Andrew:** Configuration **Matt:** Documentation and Config Assistance **Julian:** Research and Documentation Assistance
Stage 4: Testing, Hardening, Presentation & Handover Validate full system integration, finalize documentation, and execute a live technical demonstration for stakeholders.	Perform end-to-end failover, latency, and throughput testing. Conduct security vulnerability and port scanning across all network boundaries. Finalize network topology diagrams, IP matrices, and admin runbooks.	100% pass rate on functional requirement tests across both sites. Zero high-risk security findings on access control boundaries. Successful delivery of the live stakeholder demonstration and formal sign-off on technical	2 weeks	**Human:** 3-person engineering team **Material:** Full Project Hardware Suite, Testing Workstations, Presentation Equipment (Projector/Display)	**Andrew:** Configuration **Matt:** Documentation and Config Assistance **Julian:** Research and Documentation Assistance

	Prepare presentation slides and run a live proof-of-concept demo (802.1X auth, site-to-site VPN failover, and ACL traffic blocking).	documentation.			
Possible training requirements to support staff skill shortages:		**802.1X Client Onboarding:** Basic awareness training on connecting corporate endpoints to 802.1X-authenticated switch ports and wireless networks. **Network Security Hygiene:** Basic security awareness regarding guest network access policies and restricted personal device usage.			

Marking rubric

	Attempt 1 Date:		Attempt 2 Date:	
	S*	NYS*	S	NYS
1. Outlined the current environment and objectives of the organisation, consider the business model and technical specifications to support the response.	☐	☐	☐	☐
2. Described the current state of systems and practices. Identifying gaps and opportunities to support your business solutions	☐	☐	☐	☐
3. Identified organisational and legislative requirements that must be adhered to.	☐	☐	☐	☐
4. Identified potential security protocols that will need to be considered and discussed why.	☐	☐	☐	☐
5. Provided technical requirements for three (3) solutions addressing each point clearly in your presentation. Including: i. Identify the hardware, software, network, and interface requirements required to support each solution, considering, and including internal and external environments.	☐	☐	☐	☐
ii. Explain current organisational processes or practices that will need to change based on the solution provided.	☐	☐	☐	☐
iii. Provide a software solution for the business platform.	☐	☐	☐	☐
iv. Describe and assess the impacts the solution may have on the organisational objectives, providing an impact statement for each solution.	☐	☐	☐	☐
v. Discuss potential challenges when implementing.	☐	☐	☐	☐
vi. Provide an estimate of costs associated for each solution.	☐	☐	☐	☐
vii. Identify and rate in order your solutions based on priorities and describe why you have rated the solutions in this order.	☐	☐	☐	☐
6. Completed a drafted Action Plan prioritising the schedule of events and outlining key targets using the template provided	☐	☐	☐	☐
7. Presented the report clearly, using and describing technical terminology and clearly defining the solutions to the group.	☐	☐	☐	☐
8. Uses open communication skills including listening and questioning techniques	☐	☐	☐	☐
9. Demonstrated personal responsibility and ability to work with others, leading, supporting, and taking ownership, providing opportunities for discussion, and supporting peers' opinions and contribution.	☐	☐	☐	☐
10. Uses alternative communication platforms to support the decision-making process (eLearn Forum)	☐	☐	☐	☐
11. Submitted the Drafts used for the presentation and the Final Reports including a summary of comments and feedback				

© Canberra Institute of Technology